

*yellow*

**CONFIDENTIAL**

ODP 83-1389  
22 September 1983

**MEMORANDUM FOR:** Deputy Director for Administration

**FROM:**

[REDACTED]  
Director of Data Processing

25X1

**SUBJECT:** ODP Report for Week Ending 23 September 1983

**1. External Procurement**

[REDACTED] The Office of Data Processing (ODP) concurred, as per  
in the following external procurement requests:

25X1

DDO -

DDS&T/ - Acquisition of a Radio Shack TRS-80, Model 100  
OTS computer for test and evaluation purposes.

DDI/ - Acquisition of three Xerox 1100 Scientific  
ASG & Information Processors with peripherals  
SOVA (two actions).

DDI/ - Acquisition of an additional DEC VAX 11-780 in  
OCPAS support of the Cartography and Design Group's  
Interactive Carto-Graphic Analyst Design and  
Drafting System (ICADDS). The system will  
provide redundancy and improve turnaround time  
for map/graphic requirements.

25X1

**2. Defense Intelligence Agency (DIA) SAFE**

Seven additional Delta Data terminals were delivered to the SAFE-D Customer Support Group on 16 September. These terminals plus the three already installed will allow DIA to perform their own SAFE training starting in October 1983. This will obviate the need for any additional training to be given by the Office of Training and Education (OT&E) to DIA personnel.

25X1

**CONFIDENTIAL**

CONFIDENTIAL

SUBJECT: ODP Report for Week Ending 23 September 1983

A move concept was developed by ODP's Engineering (ED) and Systems Programming Divisions (SPD) on 20 September to relocate the SAFE-D computer system from the Northside Computer Center to DIA at Bolling Air Force Base.

3. CIA SAFE Center Construction

The Northside Computer Center Phase II construction is still on schedule for completion on 23 October. The raised flooring will be completed on 23 September. The chilled water backup lines are almost complete. The conduit for emergency electrical power has been installed but the electrical cable has not been pulled. Work on the ceiling started on 20 September.

4. CAMS II Interfaces

Demonstration 108, a formal intersystem verification of operational CAMS2 Processing Segment (P/S) ADP interfaces, will occur during April and May 1984. CAMS Project personnel met with representatives of the National Programs and Intelligence Community components on 13 September to establish detailed plans for the demonstration. The draft planning document will be distributed in October and finalized in December.

5. DESIST Review

The DESIST Phase I preliminary design was reviewed from the user perspective. The review went well, resulting in no major action items.

6. Support to the Office of Finance (OF)

A meeting was held with representatives from the Office of the Comptroller (O/COMPT) and OF to discuss requirements for the revised Financial Resources System (FRS) online query capability. A questionnaire soliciting comments and suggestions has been prepared and sent to all FRS users. OF and O/COMPT will screen the questionnaires and send ODP a draft list of preliminary requirements by early October.

CONFIDENTIAL

CONFIDENTIAL

SUBJECT: ODP Report for Week Ending 23 September 1983

7. Dual GIMS System Test

ODP's Production Division and Operations Division performed a final test of the dual GIMS Production Systems in the [redacted] Center on 17 September. The new GIMS System, GIMPROD2, was made a Production System on 19 September. SPD/ODP will be monitoring GIMS performance in the next couple of weeks and tuning the systems for improved performance.

25X1

8. Significant Events During Coming Weeks

The SAFE Delivery 2 Preliminary Design Review will be held at TRW's W-1 Building in Tysons Corner, Virginia, from 26 through 29 September. Approximately 110 individuals have responded to the invitations for attendance.

25X1

ODP, [redacted] (22 September 1983)

25X1

Distribution:

Original + 2 - Addressee  
2 - D/ODP  
2 - ODP/Registry  
1 - ODP/Package

CONFIDENTIAL